IDTask ModeTask NameDurationStartFinishPredecessorsResource Names1Sys Dev Project78 days?Thu 1/29/26Mon 5/18/262Deliverable 12 daysThu 1/29/26Fri 1/30/263Front matter2 hrsThu 1/29/26Thu 1/29/26Daiyan4Executive Overview
2 hrsThu 1/29/26Thu 1/29/26Alan5Client sponsor2 hrsThu 1/29/26Thu 1/29/26Farwah6Description of team organization
2 hrsThu 1/29/26Thu 1/29/26Zack7Project Plan3 hrsThu 1/29/26Thu 1/29/26Alan,Daiyan8Project formatting1 hrThu 1/29/26Thu 1/29/263,4,5,6,7Farwah9Submission1 hrThu 1/29/26Thu 1/29/268Farwah10Buffer margin2 daysThu 1/29/26Fri 1/30/2611Deliverable 215 daysMon 2/2/26Fri 2/20/26212Front matter2 hrsMon 2/2/26Mon 2/2/26Zack13Executive Overview
2 hrsMon 2/2/26Mon 2/2/26Daiyan14Description of business domain
1 dayMon 2/2/26Mon 2/2/26Alan15Description of client1 dayMon 2/2/26Mon 2/2/26Zack16Business problems1 wkMon 2/2/26Fri 2/6/26Daiyan17Open questions1 wkMon 2/2/26Fri 2/6/26Farwah18Questionnaire1 dayMon 2/9/26Mon 2/9/2617Farwah19Appendix 1(User stories)1 dayMon 2/2/26Mon 2/2/26Alan20Appendix 2(User story tests)1 dayTue 2/3/26Tue 2/3/2619Alan21Appendix 3(Story map)1 dayTue 2/3/26Tue 2/3/2619Zack22Formatting and submission
1 dayTue 2/10/26Tue 2/10/2612,13,14,15,16,17,18,19,20,21Farwah23Buffer margin15 daysMon 2/2/26Fri 2/20/2624Deliverable 310 daysMon 2/23/26Fri 3/6/261125Front matter2 hrsMon 2/23/26Mon 2/23/26Alan26Executive Overview
2 hrsMon 2/23/26Mon 2/23/26Daiyan27Summary description of client2 hrsMon 2/23/26Mon 2/23/26
Farwah28Business problem
1 wkMon 2/23/26
Fri 2/27/26Zack29Narrative Description
1 wkMon 2/23/26
Fri 2/27/26Alan30Appendix 1 (Flowchart)5 daysMon 2/23/26
Fri 2/27/26Daiyan31Appendix 2(Use
cases, UML)1 dayMon 3/2/26Mon 3/2/2630Farwah32Appendix 4(UML all)1 dayMon 3/2/26Mon 3/2/2630Zack33Appendix 3(UML seq)1 dayMon 2/23/26Mon 2/23/26Alan34Appendix 5(form samples)1 dayMon 2/23/26Mon 2/23/26Daiyan35Formatting and submission
1 dayTue 3/3/26Tue 3/3/2625,26,27,28,29,30,31,32,33,34Farwah36Buffer margin10 daysMon 2/23/26Fri 3/6/2637Deliverable 415 daysMon 3/9/26Fri 3/27/262438Front matter2 hrsMon 3/9/26Mon 3/9/26Alan39Executive Overview
2 hrsMon 3/9/26Mon 3/9/26Daiyan40Revised narrative description summary1 dayMon 3/9/26Mon 3/9/26Farwah41Business problem
1 wkMon 3/9/26Fri 3/13/26Zack42List of usability guidelines1 wkMon 3/9/26Fri 3/13/26Alan43Copies of the prototype interfaces1 wkMon 3/9/26Fri 3/13/26Farwah44Client's comments1 wkMon 3/9/26Fri 3/13/26Zack45Description of changes from prototype1 dayMon 3/16/26Mon 3/16/26
44Alan46Appendix 1(Revised user stories and tests)2 daysMon 3/9/26Tue 3/10/26Daiyan47Appendix 2(Revised story map)1 dayMon 3/9/26Mon 3/9/26Farwah48Formatting and submission
1 dayTue 3/17/26Tue 3/17/2638,39,40,41,42,43,44,45,46,47Zack49Buffer margin15 daysMon 3/9/26Fri 3/27/2650Deliverable 510 daysMon 3/30/26Fri 4/10/263751Front matter2 hrsMon 3/30/26Mon 3/30/26Alan52Executive summary2 hrsMon 3/30/26Mon 3/30/26Daiyan53Business Problem
1 wkMon 3/30/26
Fri 4/3/26Farwah54Database design narrativedescription
1 wkMon 3/30/26
Fri 4/3/26Zack55Appendix 1(Database ER diagram of informatin system
3 daysMon 3/30/26Wed 4/1/26Alan56Appendix 2(Data dictionnary)1 wkMon 3/30/26
Fri 4/3/26Daiyan57Appendix 3(Descriptions and explanations of query optimization)1 dayMon 3/30/26Mon 3/30/26
Farwah58Formatting and submission
1 dayMon 4/6/26Mon 4/6/2651,52,53,54,55,56,57Zack59Buffer amrgin10 daysMon 3/30/26Fri 4/10/2660Deliverable 610 daysMon 4/13/26Fri 4/24/265061Front matter2 hrsMon 4/13/26Mon 4/13/26Alan62Executive overview
2 hrsMon 4/13/26Mon 4/13/26Daiyan63CI/CD Tool selection
1 wkMon 4/13/26
Fri 4/17/26Farwah64Pipeline configuratin and design
1 wkMon 4/13/26
Fri 4/17/26Zack65Automated testing integration
1 wkMon 4/13/26
Fri 4/17/26Alan66Demonstration and reflection
1 wkMon 4/13/26
Fri 4/17/26Daiyan67Formatting and submission
1 dayMon 4/20/26Mon 4/20/26
61,62,63,64,65,66Farwah68Buffer margin10 daysMon 4/13/26Fri 4/24/2669Deliverable 716 days?Mon 4/27/26Mon 5/18/266070Front matter2 hrsMon 4/27/26Mon 4/27/26Alan71Executive overview
2 hrsMon 4/27/26Mon 4/27/26Daiyan72Summary description of client1 dayMon 4/27/26Mon 4/27/26
Farwah73Revised summary narrative desciption of the system
1 dayMon 4/27/26Mon 4/27/26
Zack74Client's comments1 wkMon 4/27/26
Fri 5/1/26Alan75Design and implemention discussion
1 dayMon 4/27/26Mon 4/27/26Daiyan76Current securitymeasures description
1 dayMon 4/27/26Mon 4/27/26
Farwah77Future work1 wkMon 4/27/26Fri 5/1/26Zack78Appendix 1(Revised user interface)1 dayMon 4/27/26Mon 4/27/26Alan79Appendix 2(PDF
version of user guide)1 day?Mon 4/27/26Mon 4/27/26Daiyan80Appendix 3(List of interface implement screen images)1 wkMon 4/27/26
Fri 5/1/26Farwah81Formatting and submission
1 dayMon 5/4/26Mon 5/4/2670,71,72,73,74,75,76,77,78,79,80Zack82Buffer margin16 daysMon 4/27/26Mon 5/18/26
DaiyanAlan
FarwahZackAlan,Daiyan
Farwah
FarwahZackDaiyanAlanZackDaiyan
Farwah
FarwahAlanAlanZack
FarwahAlanDaiyan
FarwahZackAlanDaiyan
FarwahZackAlanDaiyan
FarwahAlanDaiyan
FarwahZackAlan
FarwahZackAlanDaiyan
FarwahZackAlanDaiyan
FarwahZackAlanDaiyan
FarwahZackAlanDaiyan
FarwahZackAlanDaiyan
FarwahAlanDaiyan
FarwahZackAlanDaiyan
FarwahZackAlanDaiyan
FarwahZack
TWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMTWTFSSMT
Feb 1, '26Feb 8, '26Feb 15, '26Feb 22, '26Mar 1, '26Mar 8, '26Mar 15, '26Mar 22, '26Mar 29, '26Apr 5, '26Apr 12, '26Apr 19, '26Apr 26, '26May 3, '26May 10, '26May 17, '26
TaskSplitMilestoneSummaryProject SummaryInactive TaskInactive MilestoneInactive SummaryManual TaskDuration-onlyManual Summary RollupManual SummaryStart-onlyFinish-onlyExternal TasksExternal MilestoneDeadlineProgressManual ProgressPage 1Project: FADZSysDevProjectDate: Thu 1/29/26